

DATE 3 December 1962

CONTRACT #

REPORT #

Address

No. Of Prototypes	Contract Completion Date	27 October 1961
-------------------	--------------------------	------------------------

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☒ Yes ☐ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: 1 Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Comments: All six cathode ray tubes (two P-11 and four P-16 phosphor types)
have been received at NPIC. The [redacted] technical representatives 25X1A
states that the commutators wiper are not used in the NPIC equipment.
Therefore NPIC has received and accepted all of its spare parts.
AGIC and SAC spare parts and magazines are yet to be completed.

Recommended Action:

25X1A

Date of last visit to Contractor's Plant:

Inspected by:

Division & Extension **PADS** **X3591**

SECRET

Declass Review by NIMA/DOD

SECRET

TO: Inspection Branch/PD/OL

DATE 1 November 1962

REPORT PERIOD: October 1962

CONTRACT # [REDACTED] 25X1A

REPORT # 11
(If final, so state)

Contractor [REDACTED] 25X1A

Address [REDACTED]

Commodity/Service Spare Parts Classification Secret 25X1A

No. Of Prototypes Contract Completion Date 27 October 1961

The Contract is on schedule: Yes X No

The Contractor will remain within his allocated funds: X Yes No

An extension of time will be necessary: X Yes No

All phases of the technical progress are satisfactory: X Yes No

The overall performance of this Contractor is: X Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. Subject to improvement
 Unsatisfactory

Comments: Spare parts A & B to NPIC have been almost completed.
Spare parts A & B to ACIC partially delivered.
Spare parts A to SAC to be inventoried week of 29 October 1962.
Cassettes not yet delivered to ACIC & SAC.

Recommended Action: [REDACTED] is preparing a letter giving latest status of parts. 25X1A

Date of last visit to Contractor's Plant: September 1962 25X1A

Inspected by: [REDACTED]

Division & Extension TP&DS 3591

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET

TO: Inspection Branch/PD/OL

DATE 1 October 1962

REPORT PERIOD: September 1962

CONTRACT # [REDACTED] 25X1A

REPORT # _____
(If final, so state)

Contractor [REDACTED] 25X1A

Address [REDACTED]

Commodity/Service Spare parts Classification [REDACTED] 25X1A

No. Of Prototypes _____ Contract Completion Date 27 October 1961

The Contract is on schedule: _____ Yes ☒ No

The Contractor will remain within his allocated funds: ☒ Yes _____ No

An extension of time will be necessary: ☒ Yes _____ No

All phases of the technical progress are satisfactory: ☒ Yes _____ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ Unsatisfactory

Comments: All spares have arrived at this activity except for the Cathode Ray Tubes. The spare parts for ACIC and SAC plus the cassettes for ACIA and SAC will be delivered week of 12 October 1962.

Recommended Action: _____

25X1A

Date of last visit to Contractor's Plant: 12 September 1962

Inspected by [REDACTED]

Division & Extension TPEDS 3591

SECRET

GROUP 1
Excluded from automatic
downgrading and
declassification

TO: Inspection Branch/PD/OL

DATE 27 August 1962

REPORT PERIOD: August 1962

CONTRACT # [REDACTED] 5X1A

REPORT # 6
(If final, so state)

Contractor [REDACTED] 25X1A

Address [REDACTED]

Commodity/Service Spare Parts Classification Secret 25X1A

No. Of Prototypes _____ Contract Completion Date 27 October 1961

The Contract is on schedule: _____ Yes ☒ No

The Contractor will remain within his allocated funds: ☒ Yes _____ No

An extension of time will be necessary: ☒ Yes _____ No

All phases of the technical progress are satisfactory: ☒ Yes _____ No

The overall performance of this Contractor is: ☒ Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☐ Subject to improvement
☐ Unsatisfactory

Comments: No change from July 1962 report, i.e., the spare cathode ray tubes have not been received here.

Recommended Action: _____

Date of last ^{telephone call} ~~visit~~ to Contractor's Plant: 24 July 1962

Inspected by [REDACTED]

Division & Extension WDS/3591

GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET

TO: Inspection Branch/PD/OL

DATE 31 August 1962

REPORT PERIOD: August 1962

CONTRACT #

25X1A

REPORT #

(If final, so state)

Contractor

Address

25X1A

Commodity/Service	Classification	Secret
-------------------	----------------	--------

No. Of Prototypes Contract Completion Date **27 October 1961**

The Contract is on schedule: Yes **X** No

The Contractor will remain within his allocated funds: ☒ Yes ☐ No

An extension of time will be necessary: ☒ Yes ☐ No

All phases of the technical progress are satisfactory: ☒ Yes ☐ No

The overall performance of this Contractor is: 7 Satisfactory

NOTE: If unsatisfactory or subject to improvement indicate reasons under comments.

Comments: Rectifier Spare parts. A few of the high precision parts are awaiting delivery. The bulk of the spares have arrived. Delivery should be completed by 1 September 1962.

Recommended Action:

Date of last visit to Contractor's Plant:

Inspected by

Division & Extension

GROUP 1
Excluded from automatic
downgrading and
declassification

SECRET

TO: Inspection Branch/PD/OL

DATE 29 June 1962REPORT PERIOD: June 1962CONTRACT # [REDACTED]

X1A

REPORT # 4

(If final, so state)

Contractor [REDACTED]

25X1A

Address [REDACTED]Commodity/Service Spare Parts Classification Secret

25X1A

No. Of Prototypes _____ Contract Completion Date 27 October 1961The Contract is on schedule: _____ Yes ☒ NoThe Contractor will remain within his allocated funds: ☒ Yes _____ NoAn extension of time will be necessary: ☒ Yes _____ NoAll phases of the technical progress are satisfactory: ☒ Yes _____ NoThe overall performance of this Contractor is: ☐ SatisfactoryNOTE: If unsatisfactory or subject to improvement indicate reasons under comments. ☒ Subject to improvement☐ UnsatisfactoryComments: The remaining six spare parts have not been received.

The one lead screw and three each of two lead screw nuts arrived on or about 10 July 62. Given to [REDACTED] for inspection, on 13 July 62 -

25X1A

Recommended Action: _____

25X1A

Date of last visit to Contractor's Plant: 27 June 1962Inspected by: [REDACTED]Major, SigC
Division & Extension TDS/3591

GROUP 1
Excluded from automatic
downgrading and
declassification